
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/11/2003

ESTIMATE SUMMARY 07:43:16

CONTID: C13488         ESTIMATE NO: 0016 PROG 1999

PCN: 13488-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Big Thompson R (E&W Drake) PERCENT TIME:

PROJECT NO: BR 0341-053                   

Big Thompson R (E&W Drake)

NAME OF ROAD: 34

PROJECT COUNTIES: LARIMER

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 02/28/2003 DATE TIME STARTED 09/10/2001

18450 E. 28th Ave. DATE LET 07/26/2001 DATE WORK BEGAN

 DATE AWARDED 08/20/2001 DATE TIME STOPPED 04/02/2005

 DATE CONTRACT EXECUTED 09/07/2001 DATE ACCEPTED 04/02/2005

Aurora CO 80011     303-363-1000 DATE NOTICE TO PROCEED 09/10/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,714,788.48 PARTICIPATING $ $ 70,891.92

AWARD PROJECT AMT: 4,930,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-8,416.41

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -406.56

SECURITIES ENCUMBERED 406.56

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.47

FIXED COMPLETION DATE

FIXED COMPLETION DATE

92.25%

365,195.42

70,891.92

62,475.51

62,475.51

$

$

$

$

4,349,593.06

0.00

4,349,593.06

21,009.00

4,370,602.06

-28,833.65

28,833.65

4,370,602.06

0.00

AMOUNT DUE 4,370,602.06 62,475.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 62,475.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

537.0 TIME ALLOW: 5/23/2003 ??:??:??

ORIG TIME ALLOW: 5/23/2003 ??:??:??
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PCN: 13488-BID    ESTIMATE RUN 03/11/2003

PROJECT: BR 0341-053                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:43:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

55,000.00000 55,000.001.000

0.00

0010 REMOVAL OF TREE 6.000

0.000

202-00010  
 

6.000

EACH

700.00000 4,200.006.000

0.00

0015 *REMOVAL OF DELINEATOR 11.000

0.000

202-00090  
 

37.000

EACH

16.00000 176.0011.000

0.00

0020 *REMOVAL OF ASPHALT MAT 4,654.000

0.000

202-00220  
 

6,367.000

SY  

4.70000 21,873.804,654.000

0.00

0025 *REMOVAL OF PAVEMENT MARKING 1,554.000

196.000

202-00250  
 

2,490.000

SF  

5.20000 9,100.001,750.000

1,019.20

0030 *REMOVAL OF GROUND SIGN 6.000

0.000

202-00810  
 

11.000

EACH

186.00000 1,116.006.000

0.00

0035 *REMOVAL OF GUARDRAIL TYPE 3 609.000

0.000

202-01130  
 

646.500

LF  

3.70000 2,253.30609.000

0.00

0040 *REMOVAL OF END ANCHORAGE 6.000

0.000

202-01300  
 

10.000

EACH

160.00000 960.006.000

0.00

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,436.000

0.000

203-00060  
 

7,292.000

CY  

7.00000 45,052.006,436.000

0.00

0050 BLADING 0.000

0.000

203-01500  
 

5.000

HOUR

115.00000 0.000.000

0.00

0055 POTHOLING 5.000

0.000

203-01597  
 

5.000

HOUR

161.00000 805.005.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/11/2003

PROJECT: BR 0341-053                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:43:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 BED COURSE MATERIAL 337.000

0.000

206-01000  
 

337.000

CY  

21.00000 7,077.00337.000

0.00

0065 TOPSOIL 545.000

0.000

207-00205  
 

839.000

CY  

17.00000 9,265.00545.000

0.00

0070 WETLAND TOPSOIL 167.000

0.000

207-00305  
 

151.000

CY  

17.00000 2,839.00167.000

0.00

0075 EROSION BALES (WEED FREE) 266.000

0.000

208-00011  
 

277.000

EACH

21.00000 5,586.00266.000

0.00

0080 SILT FENCE 1,142.000

0.000

208-00020  
 

1,380.000

LF  

2.50000 2,855.001,142.000

0.00

0085 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

12,955.40000 0.000.000

0.00

0090 EROSION CONTROL SUPERVISOR 0.820

0.000

208-00200  
 

1.000

L S 

10,000.00000 8,200.000.820

0.00

0095 *RESET MAILBOX STRUCTURE (TYPE 1) 3.000

0.000

210-00011  
 

3.000

EACH

207.00000 621.003.000

0.00

0100 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

0.000

EACH

466.00000 0.000.000

0.00

0105 *RESET MAILBOX STRUCTURE (TYPE 3) 0.000

0.000

210-00013  
 

0.000

EACH

517.00000 0.000.000

0.00

0110 *RESET FENCE 0.000

0.000

210-01000  
 

20.000

LF  

31.00000 0.000.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/11/2003

PROJECT: BR 0341-053                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:43:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *RESET GATE 1.000

0.000

210-01011  
 

1.000

EACH

380.00000 380.001.000

0.00

0120 *SEEDING (NATIVE) 0.630

0.000

212-00006  
 

1.500

ACRE

670.00000 422.100.630

0.00

0125 *MULCHING 0.630

0.000

213-00000  
 

1.500

ACRE

466.00000 293.580.630

0.00

0130 *MULCH TACKIFIER 96.000

0.000

213-00061  
 

198.000

LB  

2.10000 201.6096.000

0.00

0135 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

0.000

L S 

4,000.00000 0.000.000

0.00

0136 ADDED ITEM (DOLLAR)/ PROTECTION OF EXISTING VEGETATION -52,500.000

0.000

900-00006  
 

-52,500.000

DOL 

1.00000 -52,500.00-52,500.000

0.00

0140 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

75.000

EACH

46.60000 0.000.000

0.00

0145 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

200.000

EACH

4.00000 0.000.000

0.00

0150 *TRANSPLANT SHRUB 0.000

0.000

215-00000  
 

0.000

EACH

41.00000 0.000.000

0.00

0155 *TRANSPLANT TREE (BALL AND BURLAP) 0.000

0.000

215-00200  
 

1.000

EACH

362.00000 0.000.000

0.00

0160 *SOIL RETENTION BLANKET (STRAW/COCONUT) 252.000

0.000

216-00041  
 

638.000

SY  

2.60000 655.20252.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/11/2003

PROJECT: BR 0341-053                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:43:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0165 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

0170 AGGREGATE BASE COURSE (CLASS 6) 2,485.670

0.000

304-06000  
 

3,148.270

TON 

16.70000 41,510.692,485.670

0.00

0175 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 16.780

0.000

403-00720  
 

171.620

TON 

104.00000 1,745.1216.780

0.00

0180 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-22) 1,016.360

0.000

403-33711  
 

1,863.770

TON 

52.00000 52,850.721,016.360

0.00

0185 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 735.870

0.000

403-33751  
 

1,245.260

TON 

67.00000 49,303.29735.870

0.00

0190 RIPRAP (18 INCH) 2,722.000

0.000

506-00218  
 

2,824.000

CY  

43.00000 117,046.002,722.000

0.00

0195 RIPRAP (24 INCH) 2,196.000

0.000

506-00224  
 

1,981.000

CY  

56.00000 122,976.002,196.000

0.00

0200 15 INCH CORRUGATED STEEL PIPE 122.000

0.000

603-10150  
 

122.000

LF  

42.00000 5,124.00122.000

0.00

0205 15 INCH STEEL END SECTION 1.000

0.000

603-30015  
 

1.000

EACH

120.00000 120.001.000

0.00

0210 INLET TYPE 13 (5 FOOT) (SPECIAL) 1.000

0.000

604-13006  
 

1.000

EACH

3,200.00000 3,200.001.000

0.00

0215 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 174.000

0.000

606-00301  
 

363.000

LF  

17.00000 2,958.00174.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/11/2003

PROJECT: BR 0341-053                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:43:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0220 *TRANSITION TYPE 3G 8.000

0.000

606-01370  
 

16.000

EACH

1,023.00000 8,184.008.000

0.00

0225 *TRANSITION TYPE 3J 0.000

0.000

606-01385  
 

0.000

EACH

630.00000 0.000.000

0.00

0230 *END ANCHORAGE (SPECIAL) 0.000

0.000

606-02000  
 

0.000

EACH

408.00000 0.000.000

0.00

0235 *END ANCHORAGE (NONFLARED) 6.000

0.000

606-02003  
 

10.000

EACH

1,940.00000 11,640.006.000

0.00

0240 *FENCE (PLASTIC) 2,250.000

0.000

607-11525  
 

2,250.000

LF  

2.10000 4,725.002,250.000

0.00

0241 FENCE WOOD RAIL MCR 1 LINE #2 50.000

0.000

607-11460  
 

50.000

LF  

20.90000 1,045.0050.000

0.00

0245 CURB TYPE 4 (SECTION B) 0.000

0.000

609-40010  
 

0.000

LF  

41.00000 0.000.000

0.00

0250 *DELINEATOR (TYPE I) 13.000

0.000

612-00001  
 

24.000

EACH

23.00000 299.0013.000

0.00

0255 *DELINEATOR (TYPE II) 11.000

0.000

612-00002  
 

17.000

EACH

25.00000 275.0011.000

0.00

0260 *DELINEATOR (TYPE III) 8.000

0.000

612-00003  
 

12.000

EACH

27.00000 216.008.000

0.00

0265 *SIGN PANEL (CLASS I) 35.750

0.000

614-00011  
 

41.750

SF  

23.00000 822.2535.750

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/11/2003

PROJECT: BR 0341-053                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:43:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0270 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

0.000

SF  

31.07000 0.000.000

0.00

0275 *STEEL SIGN POST (2 INCH ROUND) 33.000

0.000

614-01502  
 

33.000

LF  

32.00000 1,056.0033.000

0.00

0280 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 32.500

0.000

614-01552  
 

32.500

LF  

36.00000 1,170.0032.500

0.00

0285 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000

0.000

614-01582  
 

0.000

LF  

43.50000 0.000.000

0.00

0290 *DETOUR PAVEMENT 1,859.000

710.000

621-00450  
 

2,569.000

SY  

24.30000 62,426.702,569.000

17,253.00

0295 *CONSTRUCTION SURVEYING 0.950

0.000

625-00000  
 

1.000

L S 

54,000.00000 51,300.000.950

0.00

0300 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

380,000.00000 380,000.001.000

0.00

0305 *PAVEMENT MARKING PAINT 37.000

14.000

627-00001  
 

51.000

GAL 

49.50000 2,524.5051.000

693.00

0310 *EPOXY PAVEMENT MARKING 2,923.000

0.000

627-00004  
 

3,654.000

SF  

4.30000 12,568.902,923.000

0.00

0315 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

26.000

EACH

200.00000 0.000.000

0.00

0320 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

1.000

EACH

300.00000 0.000.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/11/2003

PROJECT: BR 0341-053                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:43:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0325 *SURVEY MONUMENT (TYPE 3) 0.000

0.000

629-01003  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0330 *FLAGGING 2,207.500

42.000

630-00000  
 

3,212.000

HOUR

22.50000 50,613.752,249.500

945.00

0335 *TRAFFIC CONTROL INSPECTION 115.000

25.000

630-00007  
 

186.000

DAY 

104.00000 14,560.00140.000

2,600.00

0336 F/A TRAF CTRL FOR INSTALLATION TRAFFIC SIG TECH. FOR 
SPECIAL EVENTS MCR 1

2,380.370

0.000

700-70492  
 

2,380.370

F A 

1.00000 2,380.372,380.370

0.00

0340 *TRAFFIC CONTROL MANAGEMENT 233.000

5.000

630-00012  
 

268.000

DAY 

350.00000 83,300.00238.000

1,750.00

0345 *FLASHING BEACON (SOLAR) 3.600

0.000

630-80002  
 

4.000

EACH

1,240.00000 4,464.003.600

0.00

0350 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.400

0.000

630-80335  
 

6.000

EACH

302.00000 1,630.805.400

0.00

0355 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

0.000

EACH

517.00000 0.000.000

0.00

0360 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000

0.000

630-80337  
 

0.000

EACH

775.00000 0.000.000

0.00

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.600

0.000

630-80341  
 

4.000

EACH

90.00000 324.003.600

0.00

0370 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.400

1.800

630-80342  
 

47.000

EACH

190.00000 6,498.0034.200

342.00
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PCN: 13488-BID    ESTIMATE RUN 03/11/2003

PROJECT: BR 0341-053                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:43:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.600

0.000

630-80343  
 

14.000

EACH

290.00000 3,654.0012.600

0.00

0380 *DRUM CHANNELIZING DEVICE 41.400

0.000

630-80360  
 

46.000

EACH

72.00000 2,980.8041.400

0.00

0385 CONCRETE BARRIER (TEMPORARY) 864.000

0.000

630-80370  
 

960.000

LF  

30.00000 25,920.00864.000

0.00

0390 *TRAFFIC CONE 24.300

0.000

630-80380  
 

30.000

EACH

31.07000 755.0024.300

0.00

0395 *IMPACT ATTENUATOR (TEMPORARY) 1.800

0.000

630-85010  
 

2.000

EACH

15,000.00000 27,000.001.800

0.00

0396 IMPACT ATTEN (QUADGUARD) (TEMP) TEMPORARY STOCKPILE 
IMPACT ATTENUATOR

0.900

0.000

630-85115  
 

0.000

EACH

9,275.00000 8,347.500.900

0.00

0400 *TRAFFIC SIGNAL (TEMPORARY) 3.000

0.000

630-86810  
 

3.000

EACH

54,000.00000 162,000.003.000

0.00

0401 ADDED ITEM (DOLLAR)/ TRAFFIC HEAD 1.000

0.000

900-00006  
 

0.000

DOL 

2,998.40000 2,998.401.000

0.00

0402 ADDED ITEM (EACH)/ TRAFFIC HEAD MCR 1 0.000

0.000

900-00007  
 

1.000

EACH

2,998.40000 0.000.000

0.00

0405 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0410 F/A ON-THE-JOB TRAINEE 24.000

0.000

700-70020  
 

24.000

EACH

1.00000 24.0024.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/11/2003

PROJECT: BR 0341-053                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:43:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0415 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0420 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

1,983.590

F A 

1.00000 0.000.000

0.00

0425 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0430 F/A OBTAIN POWER FROM 0.000

0.000

700-70074  
 

0.000

F A 

1.00000 0.000.000

0.00

0435 F/A RELOCATE POWER POLE 2,828.880

0.000

700-70100  
 

2,828.880

F A 

1.00000 2,828.882,828.880

0.00

0440 F/A HABITAT RESTORATION FISH 0.000

0.000

700-70340  
 

6,762.760

F A 

1.00000 0.000.000

0.00

0445 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0587 FILTER MATL (CL B) 52.000

0.000

206-00520  
 

52.000

CY  

56.00000 2,912.0052.000

0.00

0588 ADDED ITEM (DOLLAR)/ FAILURE TO COMPLETE WORK ON TIME -29,760.000

0.000

900-00006  
 

-29,760.000

DOL 

1.00000 -29,760.00-29,760.000

0.00

0589 ADDED ITEM (DOLLAR)/ LANE USE -15.000

0.000

900-00006  
 

-15.000

DOL 

800.00000 -12,000.00-15.000

0.00

0871 FLAGGING STATION LIGHT ADDED BY CMO #10 1.800

0.000

630-80305  
 

2.000

EACH

250.00000 450.001.800

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/11/2003

PROJECT: BR 0341-053                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:43:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0872 END ANCHOR (SPEC) ADDED BY MCR 1.000

0.000

606-02000  
 

1.000

EACH

302.50000 302.501.000

0.00

0875 END ANCHOR (FLARED) 0.000

0.000

606-02005  
 

1.000

EACH

1,469.44000 0.000.000

0.00

0876 F/A REPAIR CORRECT SOFT SPOT MCR 1 0.000

0.000

700-70130  
 

6,059.520

F A 

1.00000 0.000.000

0.00

0877 F/A HBP GYRATORY CHANGE CMO 16 0.000

0.000

700-70035  
 

4,678.140

F A 

1.00000 0.000.000

0.00

0878 ADDED ITEM (TON)/ AC COST FOR PG(58-22) CMO 16 0.000

0.000

900-00024  
 

847.410

TON 

0.16000 0.000.000

0.00

0880 F/A RELOCATE POWER POLE C-15-F  MCR LINE #880 0.000

0.000

700-70100  
 

5,297.340

F A 

1.00000 0.000.000

0.00

0884 ADDED ITEM (LUMP SUM)/ MODIFY DEICING VAULTS 0.000

0.000

900-00014  
 

1.000

L S 

2,340.00000 0.000.000

0.00

0887 ADDED ITEM (LUMP SUM)/ UPGRADE DEICING NOZZLES 0.000

0.000

900-00014  
 

1.000

L S 

10,500.00000 0.000.000

0.00

CAT 1,438,701.7524,602.201,694,750.28CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE NO. C-15-O 

0450 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

60,000.00000 60,000.001.000

0.00

0455 STRUCTURE EXCAVATION 2,499.000

0.000

206-00000  
 

2,499.000

CY  

4.00000 9,996.002,499.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/11/2003

PROJECT: BR 0341-053                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:43:16

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. C-15-O 

0460 *STRUCTURE BACKFILL (CLASS 1) 848.000

0.000

206-00100  
 

848.000

CY  

26.00000 22,048.00848.000

0.00

0461 STR BKFL (SPEC) (FLOW-FILL) CMO #6 342.000

0.000

206-00060  
 

342.000

CY  

47.00000 16,074.00342.000

0.00

0465 STRUCTURE BACKFILL (CLASS 2) 560.000

0.000

206-00200  
 

560.000

CY  

9.00000 5,040.00560.000

0.00

0470 MECHANICAL REINFORCEMENT OF SOIL 848.000

0.000

206-00360  
 

848.000

CY  

21.00000 17,808.00848.000

0.00

0472 FILTER MATL (CL B) FILTER MATERIAL (CL B) 261.000

0.000

206-00520  
 

261.000

CY  

56.00000 14,616.00261.000

0.00

0475 SHORING (AREA 1) 1.000

0.000

206-01781  
 

1.000

L S 

12,000.00000 12,000.001.000

0.00

0480 SHORING (AREA 2) 1.000

0.000

206-01782  
 

1.000

L S 

12,000.00000 12,000.001.000

0.00

0485 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 80.310

0.000

403-33751  
 

110.290

TON 

67.00000 5,380.7780.310

0.00

0490 *DRILLED CAISSON (30 INCH) 325.000

0.000

503-00030  
 

325.000

LF  

540.00000 175,500.00325.000

0.00

0495 *DRILLED CAISSON (36 INCH) 44.000

0.000

503-00036  
 

44.000

LF  

884.00000 38,896.0044.000

0.00

0500 *DRILLED CAISSON (42 INCH) 83.000

0.000

503-00042  
 

83.000

LF  

1,035.00000 85,905.0083.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/11/2003

PROJECT: BR 0341-053                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:43:16

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. C-15-O 

0505 *WATERPROOFING (MEMBRANE) 797.000

0.000

515-00120  
 

797.000

SY  

7.50000 5,977.50797.000

0.00

0510 WATERSTOP (6 INCH) 35.000

0.000

518-00106  
 

35.000

LF  

6.60000 231.0035.000

0.00

0515 BRIDGE EXPANSION DEVICE (0-4 INCH) 135.000

0.000

518-01004  
 

135.000

LF  

137.00000 18,495.00135.000

0.00

0515 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000LF  

56.00000 0.000.000

0.00

0520 CONCRETE CLASS D (BRIDGE) 700.000

0.000

601-03040  
 

700.000

CY  

390.00000 273,000.00700.000

0.00

0525 CONCRETE CLASS D (WALL) 92.000

0.000

601-03050  
 

92.000

CY  

402.00000 36,984.0092.000

0.00

0530 *STRUCTURAL CONCRETE COATING 1,110.000

0.000

601-40300  
 

1,240.000

SY  

4.00000 4,440.001,110.000

0.00

0535 *REINFORCING STEEL 16,101.000

0.000

602-00000  
 

16,101.000

LB  

0.51000 8,211.5116,101.000

0.00

0540 *REINFORCING STEEL (EPOXY COATED) 98,072.000

0.000

602-00020  
 

98,072.000

LB  

0.59000 57,862.4898,072.000

0.00

0545 *BRIDGE RAIL TYPE 10M 347.000

0.000

606-11030  
 

347.000

LF  

98.00000 34,006.00347.000

0.00

0545 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

0.000LF  

33.51000 0.000.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/11/2003

PROJECT: BR 0341-053                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:43:16

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. C-15-O 

0550 *2 INCH ELECTRICAL CONDUIT 694.000

0.000

613-00200  
 

694.000

LF  

11.40000 7,911.60694.000

0.00

0555 *DEICING SYSTEM 0.950

0.000

614-86757  
 

1.000

EACH

105,000.00000 99,750.000.950

0.00

0555 MATERIAL ALLOWANCE 0.050

0.000EACH

70,900.00000 3,545.000.050

0.00

0560 *PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 2,040.000

0.000

618-01992  
 

2,040.000

SF  

39.00000 79,560.002,040.000

0.00

0560 MATERIAL ALLOWANCE 8 PRESTRESSED BOX GIRDERS 0.000

0.000SF  

14.22000 0.000.000

0.00

0560 MATERIAL ALLOWANCE 8 PRESTRESSED BOX GIRDERS 0.000

0.000SF  

15.86600 0.000.000

0.00

0874 F/A REPAIR CMO 13 REPLACE BRIDGE JOINT C-15-O 0.000

0.000

700-70130  
 

25,067.670

F A 

1.00000 0.000.000

0.00

0879 BR EXPAN DEVICE (0-2 IN) MCR LINE #879 0.000

0.000

518-01002  
 

0.000

LF  

105.00000 0.000.000

0.00

0882 BR EXPAN DEVICE (0-2 IN) BRIDGE EXP DEVICE (0-2") 0.000

0.000

518-01002  
 

135.000

LF  

118.26000 0.000.000

0.00

0885 F/A REPLACE BRIDGE JOINT C-15-O 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,105,237.860.001,150,504.29CURRENT AMT0300 $ $ $
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PCN: 13488-BID    ESTIMATE RUN 03/11/2003

PROJECT: BR 0341-053                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:43:16

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. C-15-U 

0565 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

60,000.00000 60,000.001.000

0.00

0570 STRUCTURE EXCAVATION 1,094.000

0.000

206-00000  
 

1,094.000

CY  

4.00000 4,376.001,094.000

0.00

0575 STRUCTURE BACKFILL (CLASS 1) 357.000

0.000

206-00100  
 

357.000

CY  

26.00000 9,282.00357.000

0.00

0576 STR BKFL (SPEC) (FLOW-FILL) CMO #6 338.000

0.000

206-00060  
 

338.000

CY  

47.00000 15,886.00338.000

0.00

0580 STRUCTURE BACKFILL (CLASS 2) 783.000

0.000

206-00200  
 

783.000

CY  

9.00000 7,047.00783.000

0.00

0585 MECHANICAL REINFORCEMENT OF SOIL 357.000

0.000

206-00360  
 

357.000

CY  

21.00000 7,497.00357.000

0.00

0590 SHORING (AREA 3) 1.000

0.000

206-01783  
 

1.000

L S 

8,300.00000 8,300.001.000

0.00

0595 SHORING (AREA 4) 1.000

0.000

206-01784  
 

1.000

L S 

8,300.00000 8,300.001.000

0.00

0600 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 95.920

0.000

403-33751  
 

95.920

TON 

67.00000 6,426.6495.920

0.00

0605 *DRILLED CAISSON (30 INCH) 261.000

0.000

503-00030  
 

261.000

LF  

540.00000 140,940.00261.000

0.00

0610 STRUCTURAL STEEL (GALVANIZED) 5,625.000

0.000

509-00001  
 

5,625.000

LB  

1.20000 6,750.005,625.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/11/2003

PROJECT: BR 0341-053                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:43:16

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. C-15-U 

0615 *WATERPROOFING (MEMBRANE) 770.000

0.000

515-00120  
 

770.000

SY  

7.50000 5,775.00770.000

0.00

0620 WATERSTOP (6 INCH) 59.000

0.000

518-00106  
 

59.000

LF  

6.60000 389.4059.000

0.00

0625 CONCRETE CLASS D (BRIDGE) 439.000

0.000

601-03040  
 

439.000

CY  

390.00000 171,210.00439.000

0.00

0630 CONCRETE CLASS D (WALL) 74.000

0.000

601-03050  
 

74.000

CY  

402.00000 29,748.0074.000

0.00

0635 *STRUCTURAL CONCRETE COATING 773.000

0.000

601-40300  
 

773.000

SY  

4.00000 3,092.00773.000

0.00

0640 *REINFORCING STEEL 5,753.000

0.000

602-00000  
 

5,753.000

LB  

0.51000 2,934.035,753.000

0.00

0645 *REINFORCING STEEL (EPOXY COATED) 80,247.000

0.000

602-00020  
 

80,247.000

LB  

0.59000 47,345.7380,247.000

0.00

0650 *BRIDGE RAIL TYPE 10M 347.000

0.000

606-11030  
 

347.000

LF  

98.00000 34,006.00347.000

0.00

0650 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

0.000LF  

33.51000 0.000.000

0.00

0655 *2 INCH ELECTRICAL CONDUIT 682.000

0.000

613-00200  
 

682.000

LF  

11.40000 7,774.80682.000

0.00

0660 *DEICING SYSTEM 0.950

0.000

614-86757  
 

1.000

EACH

105,000.00000 99,750.000.950

0.00
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PCN: 13488-BID    ESTIMATE RUN

PROJECT: BR 0341-053                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 STRUCTURE NO. C-15-U 

0660 MATERIAL ALLOWANCE DEICING EQUIPMENT 0.050

0.000EACH

70,900.00000 3,545.000.050

0.00

0665 *PRESTRESSED CONCRETE I (BT72) 629.000

0.000

618-00172  
 

629.000

LF  

121.63000 76,505.27629.000

0.00

0665 MATERIAL ALLOWANCE 5 BT GIRDERS 0.000

0.000LF  

108.44500 0.000.000

0.00

0883 ADDED ITEM (LUMP SUM)/ CDOT DIRECTED PAVEMENT MILLING 0.000

0.000

900-00014  
 

10,764.000

L S 

1.00000 0.000.000

0.00

CAT 756,879.870.00769,348.87CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE NO. C-15-Y 

0670 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

60,000.00000 60,000.001.000

0.00

0675 STRUCTURE EXCAVATION 794.000

0.000

206-00000  
 

794.000

CY  

4.00000 3,176.00794.000

0.00

0680 STRUCTURE BACKFILL (CLASS 1) 414.000

0.000

206-00100  
 

414.000

CY  

26.00000 10,764.00414.000

0.00

0685 STRUCTURE BACKFILL (CLASS 2) 72.000

0.000

206-00200  
 

72.000

CY  

9.00000 648.0072.000

0.00

0690 MECHANICAL REINFORCEMENT OF SOIL 414.000

0.000

206-00360  
 

414.000

CY  

21.00000 8,694.00414.000

0.00

0695 SHORING (AREA 5) 1.000

0.000

206-01785  
 

1.000

L S 

6,100.00000 6,100.001.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/11/2003

PROJECT: BR 0341-053                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:43:16

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. C-15-Y 

0700 SHORING (AREA 6) 1.000

0.000

206-01786  
 

1.000

L S 

6,100.00000 6,100.001.000

0.00

0705 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0.000

0.000

403-33751  
 

129.380

TON 

67.00000 0.000.000

0.00

0710 *DRILLED CAISSON (30 INCH) 124.000

0.000

503-00030  
 

124.000

LF  

540.00000 66,960.00124.000

0.00

0715 *DRILLED CAISSON (42 INCH) 52.000

0.000

503-00042  
 

52.000

LF  

1,035.00000 53,820.0052.000

0.00

0720 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

820.000

SY  

7.50000 0.000.000

0.00

0725 BRIDGE EXPANSION DEVICE (0-4 INCH) 36.000

36.000

518-01004  
 

80.000

LF  

137.00000 9,864.0072.000

4,932.00

0725 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000LF  

56.00000 0.000.000

0.00

0725 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 44.000

-36.000LF  

56.00000 448.008.000

-2,016.00

0730 CONCRETE CLASS D (BRIDGE) 363.300

19.700

601-03040  
 

383.000

CY  

390.00000 149,370.00383.000

7,683.00

0735 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

611.000

SY  

4.00000 0.000.000

0.00

0740 *REINFORCING STEEL 4,119.000

0.000

602-00000  
 

4,119.000

LB  

0.51000 2,100.694,119.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/11/2003

PROJECT: BR 0341-053                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:43:16

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. C-15-Y 

0745 *REINFORCING STEEL (EPOXY COATED) 76,406.000

0.000

602-00020  
 

76,406.000

LB  

0.59000 45,079.5476,406.000

0.00

0750 *BRIDGE RAIL TYPE 10M 191.000

191.000

606-11030  
 

382.000

LF  

98.00000 37,436.00382.000

18,718.00

0750 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 191.000

-191.000LF  

33.51000 0.000.000

-6,400.41

0755 *2 INCH ELECTRICAL CONDUIT 732.000

41.000

613-00200  
 

773.000

LF  

11.40000 8,812.20773.000

467.40

0760 *DEICING SYSTEM 0.810

0.000

614-86757  
 

1.000

EACH

105,000.00000 85,050.000.810

0.00

0760 MATERIAL ALLOWANCE DEICING HARDWARE 0.190

0.000EACH

70,900.00000 13,471.000.190

0.00

0765 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 2,275.000

0.000

618-01992  
 

2,275.000

SF  

39.00000 88,725.002,275.000

0.00

0765 MATERIAL ALLOWANCE PRECAST BOX <32" 0.000

0.000SF  

29.59000 0.000.000

0.00

0873 F/A PUR GALV BRIDGE RAIL MCR SMCO #12 0.000

14,489.320

700-70034  
 

14,489.320

F A 

1.00000 14,489.3214,489.320

14,489.32

0881 ADDED ITEM (LUMP SUM)/ ADDED ITEM HAND GRINDING 0.000

0.000

900-00014  
 

198.000

L S 

1.00000 0.000.000

0.00

CAT 671,107.7537,873.31695,695.21CURRENT AMT0302 $ $ $
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PCN: 13488-BID    ESTIMATE RUN 03/11/2003

PROJECT: BR 0341-053                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:43:16

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. C-15-F 

0770 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

60,000.00000 60,000.001.000

0.00

0775 STRUCTURE EXCAVATION 400.000

0.000

206-00000  
 

779.000

CY  

4.00000 1,600.00400.000

0.00

0780 STRUCTURE BACKFILL (FLOW-FILL) 307.000

0.000

206-00065  
 

326.000

CY  

97.50000 29,932.50307.000

0.00

0785 STRUCTURE BACKFILL (CLASS 1) 358.000

0.000

206-00100  
 

342.000

CY  

26.00000 9,308.00358.000

0.00

0785 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

0.000LF  

33.51000 0.000.000

0.00

0790 FILTER MATERIAL (CLASS B) 0.000

0.000

206-00520  
 

0.000

CY  

56.00000 0.000.000

0.00

0795 SHORING (AREA 7) 1.000

0.000

206-01787  
 

1.000

L S 

16,000.00000 16,000.001.000

0.00

0800 SHORING (AREA 8) 1.000

0.000

206-01788  
 

1.000

L S 

16,000.00000 16,000.001.000

0.00

0805 SHORING (AREA 9) 0.000

0.000

206-01789  
 

0.000

L S 

16,000.00000 0.000.000

0.00

0810 SHORING (AREA 10) 1.000

0.000

206-01790  
 

1.000

L S 

8,300.00000 8,300.001.000

0.00

0815 SHORING (AREA 11) 1.000

0.000

206-01791  
 

1.000

L S 

8,300.00000 8,300.001.000

0.00
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PCN: 13488-BID    ESTIMATE RUN 03/11/2003

PROJECT: BR 0341-053                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:43:16

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. C-15-F 

0820 SHORING (AREA 12) 1.000

0.000

206-01792  
 

1.000

L S 

8,300.00000 8,300.001.000

0.00

0825 SHORING (AREA 13) 1.000

0.000

206-01793  
 

1.000

L S 

8,300.00000 8,300.001.000

0.00

0830 CONCRETE CLASS D (BOX CULVERT) 208.700

0.000

601-03030  
 

206.000

CY  

347.00000 72,418.90208.700

0.00

0835 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

221.000

SY  

4.00000 0.000.000

0.00

0840 *REINFORCING STEEL 30,771.000

0.000

602-00000  
 

36,093.000

LB  

0.51000 15,693.2130,771.000

0.00

0845 *REINFORCING STEEL (EPOXY COATED) 1,919.000

0.000

602-00020  
 

2,260.000

LB  

0.59000 1,132.211,919.000

0.00

0850 14X8 FOOT CONCRETE BOX CULVERT (PRECAST) 60.000

0.000

603-71408  
 

60.000

LF  

767.00000 46,020.0060.000

0.00

0855 *BRIDGE RAIL TYPE 10M 65.000

0.000

606-11030  
 

65.000

LF  

98.00000 6,370.0065.000

0.00

CAT 307,674.820.00313,489.83CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0860 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

54,000.00000 54,000.001.000

0.00

0865 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

34,000.00000 34,000.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:43:16

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0870 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

CAT 91,000.000.0091,000.00CURRENT AMT0400 $ $ $

$ 4,370,602.0562,475.51$4,714,788.48$CURRENT AMTPROJECT TOTAL


